

Clean Water Plan Chapter 3 Update Timeline (Adjusted)

- August 5 -- Chapter 3 update draft responsiveness summary potentially including revised draft map presented to ERTAC
- Consideration given to posting on website revised final draft map for 30-day public review
- September 9 -- Deadline for map comments; staff prepares final draft update map
- October 7 -- Chapter 3 final draft presented to the ERTAC; consideration of final draft plan update recommendation to the NEFCO Board
- 21 -- Consideration of adoption by the NEFCO Board of the Chapter 3 final draft plan update

June 17, 2020