

## Clean Water Plan Chapter 3 Update Timeline

- November 6 -- ERTAC considers update for public release
  - 13 -- NEFCO Board meeting mailout
  - 20 -- NEFCO Board considers action to release draft Chap. 3 for a 60-day public review
  
- December 2 -- NEFCO posts updated Chapter 3 on website including link for online map
  - Staff sends notice of update to all Management Agencies (MA) in the region; includes web address of the MA's updated FPA (or existing FPA if no update was received)
  - Staff will prepare a press release and distribute it to all media in the region as well as to the region's public information departments
  - The press release will be sent to all county and local governments in the NEFCO region
  
- January 2020
  - Public meetings will be held in each county; details TBA
  
- February 5 -- Progress given to ERTAC on update comments
  - 7 -- Deadline for public comments on the update
  
- March 4 -- Progress report given to ERTAC on comment responsiveness summary
  
- April 1 -- Chapter 3 update draft responsiveness summary potentially including revised draft map presented to ERTAC
  - Consideration given to posting on website revised final draft map for 30-day public review
  
- May 1 -- Deadline for map comments; staff prepares final draft update map
  - 6 -- Staff reports to ERTAC the status of the final draft update map
  
- June 3 -- Chapter 3 final draft presented to ERTAC; consideration of final draft plan update recommendation to NEFCO Board
  - 17 -- Consideration of Chapter 3 final draft plan update adoption by NEFCO Board